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RE .- Bristol, Pe., February 15, 1965 |
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MEMORARDUM

T0:  Rohm and Haas Company,
Philedelphisa, Pennsylvania

FROM: Mr. T. Jezzi

‘ 'fhis report covers the activities of cleaning up the vaste problem &t the
Whitmoyer Plant during the period of Jenuery 23 to 29,

Construction

. . ! : - . 3

Installation of the steel work for the roof of the bin wes completed on
Jenuary 26, snd made resdy for the tizber portion of the roof. Om the 27th, after
about 30 percent of the roof rafters were installed, the construction of the roof was
suspended for an indefinite period becsuse of holdbscks on the DDAA drumming operation
and miscellaneous clean-up work and to await the finsl disposition of the arsenic
bearing charcoal and aniline residue materials located in two town dumps.

The construction é: the layergi plywood, terpsulin, plestic lheetiné bearing
deck for the DDAA material vas completed on January 23,

Tvo basins for treated vater vere constructed on the site of the cleared sludge N4
pile. : B

Transferg of Weste Materials

An estizated 5,000 to 10,000 cubic feet of clean-up materials, including soil
strippizgs, recovered DDAA fidbre &rums, and pigcellaneous items was transferred to
tke bin. An estimated 10,000 to 15,000 cudbic feet of bin capacity remains unfilled.

The DDAA pile in the southwest fleld was transferred to the bearing deck and the
801l under the pile stripped fordisposal in the Bin. The druming cperstion and the
Pile dehind the garage vas transferred to the bearing deck on January 28 asd the ares
2lso stripped for disposal in the din. A considersble quantity of dirt-contamipated
loose and 4druwmed material was included in the strippings. ,

Production of Recovered Well Water

total of 15 gallons of well water coataining 10,130 pounds of arsenic
vas tr:a.ted durm:ag tﬁz gegiod. This drings the accumilated total of 1,54k,735 gallons
ezd 51,573 pounds of arsenic as of January 29. The wells, with the exception of an
electrical failure on well #i on the 28th, were cperated st draw-down cspacity. The
failuve, dus to & faulty splice on vire to the pump, required the complete removal
of the pump from the 309 foot level to effect the repair before retwrzing it to
cperation on February 1.

Tae graphical plots for the wells were returzed for eorx‘ectiﬁuﬂ }:93'{}5&. W,
and are not ready for this report. .- - s - :
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Other materials treated includ.ed 12,2h5 gallons of liquid 6,900 PP As) pumped
froz the surfece of the bin end 300 gallons from the stand pipes of the bin. Also,
7,260 g2llons of DDAA waste solution (13,900 ppm) vas treated. The material was placed

in storege at the time of the arsenical production-shut on December 2k. _

Attached 1s & copy of Mr. J. V. Allen's report ror the period.
Since the total capacity of the wens is lower than cxpecteﬁ, authorization

- was given the Production Department to make the necessary changes in equipment in
order that treatment of well water can de discontinued iz the process duilding and
~ transferred for consolid.etion in the garage building.

Safety

" The production sctivity of dry arsenical materials both or hand and purchased
wvas done without reported incidence. Attached is Mr. R. Clauser's summary of this
activity ss well as the suzmary of the rurning mentcry of arseznic ‘bear.‘mg materials
on the prenises ot Whitmoyer Plaat, . - ..

Migcellanecus

. The Production Department was requested to list thelr products and the contaxinants
and voluxes of the wastes, 1f any, coming from their manufecture. This date is
essentisl for evaluation purposes in the event the local sewer suthority gives permission
to tie the Whitmoyer Plant into thelir sewver system.

There were no visits to the plant site by Health Department officials.
Mr. W. Lyon, Director, Division of Sanitary Engineering, was celled on Januery 28 to give
hiz a verbal report of our progress and to invite Dr. G. Emerich, Ground Water Geologist,
to participate in the soil and core boring study scheduled to begin February l. Ee
was convinced of our gocd intentions and expressed the EHealth Department!s gratitude
for the work we are &oing. From the conversation,l gathered the State was not under-
teking an investigatiop of past operations at Whitmoyer and was not ectively studying
for a solution to the cleanup of the existing pollution problems. Ee believed the
eritical point in this work has now been passed, and while & permit was not necessary
for production without & discharge, it was advisable to get one unlder the circumstance.
Ee 1s thinking in texms of a no-srsenic discharge operation azd expressed confidence im
Mr. J. P» Durr, Regional Sanitery Engineer and Mr. D. A. lazarchik, Chief, Industriel
Wastes Sectlon to properly handle our request to resume production of the arsenical
products. Ees realizes that leaching of arsenic from the soll will continue for some
tize to the sirean. .
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